

TASKS AND TIMELINES

Task No.	Task	GLC	NOAA CSC	Estimated Time Frame (months from start date)			
				Aug '02- Jan '03 (1-6)	Feb. '03- Jul. '03 (7-12)	Aug. '03- Jan. '04 (13-18)	Feb. '04- Jul. '04 (19-24)
I A	Formalize project management framework	Primary	Support	X			
I B	Maintain project management framework	Primary	Support		X	X	X
II	Characterize & Assess Coastal Habitat Status & Stressors/Develop GIS Resource	Primary*	Support	X	X	X	X
II A	Inventory of Data Sources, Metadata, local habitat plans and past/current restoration projects	Primary*	Support	X	X	X	
II B	GIS Data Compilation	Primary*	Support	X	X	X	
II C	Analysis of Data and Information	Primary*	Support		X	X	X
II D	Data Matching	Primary*	Support		X	X	X
III	ICM Tool Development	Support	Primary	X	X	X	X
III A	Phase 1 - Tool Design	Primary	Primary	X	X		
III B	Phase 2 - Development	Support	Primary		X	X	
III C	Phase 3 - Refinement	Support	Primary			X	X
IV	Develop Draft Coastal Habitat Restoration & Protection Plan	Primary	Support		X	X	X
V	QA/QC	Primary	Primary	X	X	X	X
VI	Material Publication	Primary	Primary		X	X	X
VII	Training Material Development	Support	Primary			X	X
VIII	Online Material Development	Primary*	Support	X	X	X	X

* Michigan Natural Features Inventory will have lead responsibility for ecological component of task.

X Extension of original timeline